

PURCHASE REQUISITION

Authorised

REQUISITION NO

REQ-0001

DATE RAISED

20 Aug 2026

NEEDED BY

30 Sep 2026

PRIORITY

High

AUTHORISED

REQUESTED BY

Tinashe Chikerema

TOTAL (USD)

1,290.00

REQUISITION

DEPARTMENT Production
LOGGED BY Admin
SUBMITTED 21 Aug 2026
ITEMS 3

ATTACHED PROJECT(S)

PROJECT(S) 221--Rainham Park
 222--Chisipite

DESCRIPTION / NOTES

NOTES Urgent restock for the Kadoma site.

STOCK AVAILABILITY

Not in stock

The goods must be purchased.

FUNDS TO BUY

NO FUNDS

Checked by N. Moyo on 21 Aug 2026

Funds note: No budget this quarter

NO FUNDS to buy the goods — do not raise a purchase order until the money is confirmed.

#	ITEM	CATEGORY	PROJECT	QTY	UNIT COST (USD)	AMOUNT (USD)
1	Electrical Cable 2.5mm	Cable	221--Rainham Park	100	2.50	250.00
2	Distribution Board 12-way	Electrical	222--Chisipite	3	180.00	540.00
3	Cable Trunking 50mm	Cable	221--Rainham Park	40	12.50	500.00
					GRAND TOTAL (USD)	1,290.00

ITEM	#	SUPPLIER	PHONE	UNIT COST	DAYS	CHOSEN	WHY
Electrical Cable 2.5mm	1	Zimbabwe Electrical Wholesalers	+263 77 123 4567	2.50	5	★ Preferred	Cheaper
Electrical Cable 2.5mm	1	Bulawayo Hardware Distributors	+263 71 555 8899	2.70	3	✓ Approved	Earlier delivery
Distribution Board 12-way	2	Zimbabwe Electrical Wholesalers	+263 77 123 4567	2.50	5	★ Preferred	Cheaper
Distribution Board 12-way	2	Bulawayo Hardware Distributors	+263 71 555 8899	2.70	3	✓ Approved	Earlier delivery

ITEM	#	SUPPLIER	PHONE	UNIT COST	DAYS	CHOSEN	WHY
Cable Trunking 50mm	3	Zimbabwe Electrical Wholesalers	+263 77 123 4567	2.50	5	★ Preferred	Cheaper
Cable Trunking 50mm	3	Bulawayo Hardware Distributors	+263 71 555 8899	2.70	3	✓ Approved	Earlier delivery

Requested by Tinashe Chikerema

Authorised by Mrs G

Approved by N. Moyo

Name & signature

Name & signature

Name & signature

This purchase requisition was generated by ConnectLink Properties.
REQ-0001 | 3 item(s) | Total USD 1,290.00
Generated on 19 Sep 2026 at 20:50